
Row Activity ID Name Template Template Date Start Finish

Group_1: 0 Increment/Launch 10/20/05 3/22/06

1 REF2.050 Increment 12 10/20/05 3/22/06

2 REF1.03300 20 Progress Launch 12/21/05 12/21/05

Group_1: 0. Earned Value Milestones 8/8/05 8/8/05

4 EVR0050.08980 HRF (20P) Verification Prep L-13 11/21/04 8/8/05 8/8/05

5 EVR0070.08980 HRF (20P) LPA/CoFR Prep L-5 7/21/05 8/8/05 8/8/05

Group_1: 2. Safety 10/14/05 11/7/05

7 501B-031.08980 HRF (20P) Phase lll FSR DP Ph lll FSR
-45 days

1/5/05 10/14/05 10/14/05

8 501B-032.08980 HRF (20P) Phase lll FSR L-10 2/19/05 11/7/05 11/7/05

Group_1: 3. CoFR 11/11/05 11/11/05

10 RPRO.0030.08980 HRF (20P) CoFR Endorsements Due L-6 weeks 11/9/05 11/11/05 11/11/05

Group_1: 4. Research & Mission Integration 9/30/04 8/8/05

12 501B-001.08980 HRF (20P) Questionnaire I-18 3/28/04 9/30/04 9/30/04

13 501A-001.08980 HRF (20P) Export Control Letter L-36 12/21/02 8/8/05 8/8/05

Group_1: 9. Russian Integration 10/4/05 11/1/05

15 RPRO.0060.08980 HRF (20P) TDS 1 L-4.5 8/5/05 10/4/05 10/4/05

16 RPRO.0070.08980 HRF (20P) TDS 2 L-3 9/20/05 10/4/05 10/4/05

17 RPRO.0080.08980 HRF (20P) TDS 3 L-7 weeks 11/2/05 10/4/05 10/4/05

18 RPRO.0090.08980 HRF (20P) ECW L-4.5 8/5/05 10/6/05 10/6/05

19 RPRO.0100.08980 HRF (20P) DUC L-4.5 8/5/05 10/6/05 10/6/05

20 RPRO.0110.08980 HRF (20P) Passport L-12
weeks

9/28/05 10/6/05 10/6/05

21 HRF.20P.0060 HRF (20P) Flight Hardware Delivered On-Dock @ JSC 10/28/05 10/28/05

23 HRF.20P.0080 HRF (20P) Hardware Verification Review (HVR) 10/28/05 10/28/05
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22 HRF.20P.0070 HRF (20P) Bench Review 11/1/05 11/1/05 11/1
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